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Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site

US EPA RECORDS CENTER RE

Plainwell No. 2 Dam Time-Critical Removal Action Project

Stakeholder Meeting Agenda

Date: July 21 2010

Time: 10:00 am — 1:00 pm (Eastern Standard Time), Lunch Provided

Location: ARCADIS Construction Trailer (Off Douglas Avenue)

1. Safety Moment and Introductions

2. Construction Activities Completed

Resuspension Control Installation on Island 2, 3B, and 4B
Bank Removal Activities on Island 2, 3B, and 4B
Restoration Activities on Island 2 and in 3B

Access Road Removal on Island 2

Site Preparation Activities within the Oxbow Area

3. Construction Activities Scheduled

Oxbow Area Sediment Removal Activities
Temporary Bridge Removal
Restoration Activities in Removal Area 4B

4. Health and Safety

Hazard Recognition Identification

Review of Meeting with Allegan County Safety Director Regarding Traffic
Control

Review of Follow-up Meeting with MIOSHA Compliance Division

Review Algal Bloom Fact Sheet Information

5. Construction Quality Assurance

Review of Routine Monitoring Data
Confirmation Sampling




.

6. Project Communications

Reporting Format
Routine Communications
Public Relations

River Closure

7. Other Discussion Iltems

¢ Removal of access roads (Lerg)





